
County of Los Angeles
CHIEF EXECUTIVE OFFICE

713 KENNETH HAHN HALL OF ADMINISTRATION
LOS ANGELES, CALIFORNIA 90012

(213) 974-1101
http://ceo.lacounty.gov

WILLIAM T FUJIOKA
Chief Executive Officer

Board of Supervisors
GLORIA MOLINA
First District

YVONNE B. BURKE
Second District

February 6, 2008
ZEV YAROSLAVSKY
Third District

DON KNABE
Fourth District

MICHAEL D. ANTONOVICH
Fifth District

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
LAC+USC MEDICAL CENTER REPLACEMENT PROJECT
APPROVAL OF CONSTRUCTION CHANGE ORDER FOR

MEDICAL GAS TANKS
MCCARTHY/CLARK/HUNT, A JOINT VENTURE; CONTRACT PW-12641

SPECS. 6550; C.P. 70787
(FIRST DISTRICT) (4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Increase the authority of the Director of Public Works to execute a change order
with McCarthy/Clark/Hunt, a Joint Venture, to provide slab-on-grade and

underground piping for the medical gas tanks in the Central Plant from a

$250,000 to a not-to-exceed amount of $420,000.

REASON AND SCOPE - RECOMMENDATION

Unforeseen condition D

Drawing coordination D

Contract supplement D
Equipment procurement process ~

Previously approved scope change

D

D

D

Regulatory agency requirement

Errors and omissions
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On May 15, 2007, your Board approved a change order in the amount of $250,000 to
construct concrete foundation for the medical gas tanks, including underground piping,
and electrical from the tanks area to the Central Plant as well as above-ground electrical
control. Further, the Board letter noted that the cost negotiations for this change order
had not been finalized and should the final value of the change order exceed the cost
estimate we would return to your Board for approvaL.

To avoid delays to the overall project schedule, Public Works authorized the contractor
to install the work in accordance with preliminary construction drawings received from
the medical gas tank vendor. On August 20, 2007, the Office of Statewide Health
Planning and Development (OSHPD) approved the vendor's construction drawings with
corrections, requiring a different installation method for underground piping. This
change required a portion of the previously installed underground piping to be removed
and replaced in accordance with OSHPD's corrections.

Public Works has finalized the cost negotiations for this change order with the
contractor for a $420,000 not-to-exceed amount with no change in the current contract
completion date. Public Works has issued three proceed orders totaling $250,000,
under delegated authority, for this work to avoid delay impact and that amount is
included in the recommended $420,000 total cost.

We have reviewed the above recommendation as well as the potential cost and
schedule impacts with the Project Advisory Committee. This change order is within the
scope of the project and within the Board-approved project budget of $899,713,218.

Suffcient appropriation is available in the 2007-08 Capital Projects/Refurbishments

Final Budget - LAC+USC Medical Center Replacement Project (C.P. 70787) to fund the
recommended action.
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CONCLUSION

Upon approval of the recommendation, please return an adopted, stamped copy of the
Board letter to my offce.

Respectfully submitted,

~~
WILLIAM T FUJIOKA
Chief Executive Offcer
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JSE:DJT:DKM

c: County Counsel
Department of Health Services
Department of Public Works (Project Management Division I)
Project Advisory Committee
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